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Contract No.: 04-0120F4

Inspector Name: Travis, Mike

Diary #: 015 Date: 16-Feb-2010 Tuesday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 161

Inspection Type: No Inspection

Title: Consultant

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Material Inspection

Meeting held @ 1:30PM with Teleconference with METS-Electrical Sacramento ( Phil Fong) with the
following people present at the SAS Conference Room: Barb McDowell (Materials & MOH), Bill Shedd,
Martin Chandrawinata, Sandra Michelotti, Michael Travis. The following items were discussed at the
meeting:
1.Developing a chart for all the MEP Materials on the job with the following categories: Type of inspection
required, time requirements for inspection, who performs the inspections, documentation required for the
material and any other related requirements or tracking information.
2.Develop a contact list of personnel doing the inspections and any related information about lead times
and processing times of documentation.

***********

MEP Charts - ZPMC
Fabrication

Worked on updating the MEP Penetration Charts.

*****************************************

Pre-MEP Meeting

Meeting held to discuss status of RFI’s, CCO's, and MEP issues.
The following key items were discussed:
RFI Status / CCO Status / Submittal Status / Constructability Issues / Inspection Procedure Guidelines.

**********

ZPMC Teleconference

Teleconference Meeting Cancelled.

***************************************************
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